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This final report provides an overview of the implementation activities, accomplishments, 
funding, and lessons learned from this six-year Cooperative Agreement. 

Background 
The goal of this federal National Estuary Program (NEP) Puget Sound Toxics and Nutrients 
grant was to improve human and environmental health in the Puget Sound ecosystem by 
preventing, reducing, and controlling toxics and nutrients from entering the Sound. This grant 
was unique compared to the other NEP grants because it addressed two key pollutants of concern 
versus rather just addressing a single issues, such as pathogens. 
 
The Department of Ecology (Ecology) responded in November 2010 with a proposal to EPA’s 
RFP, EPA-R10-PS-1007, “Puget Sound Action Agenda: Ecosystem Restoration and Protection 
Funding”.  This proposal was for Ecology to serve as the Lead Organization (LO) for Toxics and 
Nutrients (T/N).  National Estuary Program (NEP) funding was to be provided in annual 
increments estimated to total $48 million over six years. Ecology was asked to match this 
proposed amount for a total project amount of $96 million.  EPA subsequently selected Ecology 
for this tasking challenge. On January 19, 2011 EPA Region 10 provided an initial award of 
$3,089,252 to begin the T/N program as Round #1 Rounds correspond to annual awards). The 
overall project period was designated as February 1, 2011 through June 30, 2017. 
 
Amendment # 1 was approved on July 21, 2011 and provided additional funding of $5,470,000 
to the project as Round #2.  On January 18, 2012, EPA awarded Ecology an additional $160,000 
to perform an additional work plan add. Ecology received a third increment of NEP funding from 
EPA on July 16, 2012 in the amount of 3,545,000 (Round #3). A final Round #4 add of 
$3,320,582 was awarded by EPA on August 8, 2013.  On September 26, 2014 EPA provided a 
special dedicated award of $81,909 to support ocean acidification modeling work. The above 
amendments provided a total budget within the T/N grant of $15,666,743. 
 



The match requirement for the T/N program was established as 50%.  Ecology’s designated 
match was a portion of a large grant to Pierce County Public Works to expand the capacity of the 
Chambers Creek Regional Wastewater Treatment Plant (discharging to Puget Sound). The final 
Match expenditure was $16,650,852. 
 
Ecology internally closed the T/N Cooperative Agreement PC-00J20101 on June 30, 2017.  Final 
invoices and expenditures were accounted for resulting in the full expenditure of all federal funds 
in the amount of $15,666,743.  When the match is included, the total project expended 
$32,317,950 on Puget Sound restoration and protection activities.  
 
This federal grant provided flexible funding to allow Ecology to fund and pursue activities and 
sub-projects (NTAs) focused on enhancing Puget Sound.  In addition, the results of this total 
body of work serves as a key foundational element for the continuation of the new EPA Strategic 
Initiative Funding Model and Ecology’s efforts to improve Action Agenda Vital Signs through 
the Stormwater Strategic Initiative (SW SI). 

Infrastructure 
After accepting the initial Round #1 award Ecology began forming a project team in February 
2011.  A lead was designated to manage the six-year T/N Cooperative Agreement PC-00J20101. 
A personnel process was established to hire a Grants Specialist to handle the sub-recipient 
agreements position needed to implement that portion of the overall NEP model.  In addition, 
Ecology designated a specialist as a centralized asset to assist all three Lead Organizations with 
the production and management of quality assurance project plans (QAPP) for projects 
containing monitoring components. 

Core group 
The T/N Lead solicited and formed a core group (Core) of people, with experience in nutrients 
and toxics, to help develop a 6-year strategy for this grant agreement. The goal of the strategy 
was “to improve human and environmental health in the Puget Sound Ecosystem by preventing, 
reducing, and controlling toxics and nutrients from entering the Sound”. This strategy used the 
foundations of the Puget Sound Action agenda near term actions (NTA) and recommendations of 
the science panel to lay out the strategy. The people that made up the Core team consisted of 
staff from the Department of Ecology, the Puget Sound Partnership, and the Environmental 
Protection Agency. In addition to the Core group a sub-group was used to help get additional 
input on how to focus the nutrient part of this strategy. The Natural Resources Conservation 
Service, Washington State Conservation Commission, Washington Department of Health, and 
staff from the Northwest Indian Fisheries Commission helped provide recommendations. Those 
recommendations lead to the development of the agriculture best management practices (BMP) 
funds part of the strategy. 
 
The Core group decided that the 6-year strategy should focus on science as well as 
implementation of actions. When looking at implementation they would focus on managing 
nutrients and toxics by limiting the amount of pollutants that was released into the water, or they 
would cleanup already released pollutants. They decided to split the funding so that 50% would 
go to toxics and 50% to nutrients. Within each 50% allocation 10 % would go toward science 
and 40% would go towards implementation. 
 



The 6-year strategy focused on implementing the following list of Near Term Actions: 
 
Near Term Actions addressed in this 6 year strategy 

 
 
 
 

Toxics 

 
C 1.1 Implement and strengthen authorities and programs to 
prevent toxic chemicals from entering Puget Sound 
C.1.2 Promote the development and use of safer alternatives 
to toxic chemicals 
C 1.4 -  Provide education and technical assistance to 
prevent and reduce releases of pollution 
C 1.6 – Increase compliance with and enforcement of 
environmental laws, regulations and permits 
C 2.1 – Manage urban runoff at the basin and watershed 
scale. 
C 2.3 Fix problems caused by existing development 
C 2.4 – Control sources of pollution 

 
 
 
 
 
 

Nutrients 

 
C 1.4 -  Provide education and technical assistance to 
prevent and reduce releases of pollution 
C 1.6 – Increase compliance with and enforcement of 
environmental laws, regulations and permits 
C 2.3 Fix problems caused by existing development 
C 3.2 – Ensure compliance with regulatory programs 
designed to reduce, control or eliminate pollution from 
working farms 
C 5.1 – Effectively manage and control pollution from on-site 
sewage systems 
C 7.3 – Ensure environmentally responsible shellfish 
aquaculture based on sound science 
C 7.5 – Answer key shellfish safety research questions and 
fill information gaps. 
C 9.1 – Complete Total Maximum Daily Load studies and 
other necessary water cleanup plans for Puget Sound to set 
pollution discharge limits and determine response strategies 
to address water quality impairment 
C 9.4 – Develop and implement local and tribal pollution 
identification and correction (PIC) programs 

 
This agreement funded 56 projects. 

Projects 
Toxics - science 
We were fortunate to have the 2011 Puget Sound Toxics Loading Assessment of toxics in Puget 
Sound to serve as the foundation for the toxics work in this NEP grant. 
 
The overall goal of the Puget Sound Toxics Loading Assessment is to provide technical 
information to help develop toxic chemical control strategies for the Puget Sound basin. This 



report is a synthesis of information generated on (1) chemical releases from human-caused 
sources, (2) the rates of chemical loading through various pathways, and (3) a basin-wide hazard 
evaluation for chemicals of concern. 
 
The results of the hazard evaluation suggest that the following chemicals are most likely to be 
found at concentrations where effects are documented or at levels above criteria used to protect 
aquatic organisms and consumers of aquatic organisms: 
 

• copper 
• mercury 
• polychlorinated biphenyls (PCBs) 
• polychlorinated dioxins and furans (PCDD/Fs) 
• the pesticide DDT (and its metabolites DDD and DDE) 
• polycyclic aromatic hydrocarbons (PAHs) 
• bis(2-ethylhexyl) phthalate (DEHP) 

 
Based on this as a foundation, the science component to the toxics NEP grant-funded projects 
focused on: 
 

• Better understanding of emerging chemicals. 
• Understanding what toxics are found in fish. 
• Source identification work and modeling work. 

 

Challenges and lessons learned 
Some of the challenging issues facing us as we look at toxics related to what we learned in the 
funded science projects are: 
 

• Many fish are picking up toxics as they migrate though urban areas/streams. 
• While restoration efforts might be focused on upstream areas there is a need to really 

focus on how to effectively address these toxics in urban areas. 
 
Hopefully the Toxics in Fish implementation strategy will help us learn from these studies and 
focus efforts appropriately. 
 
Also, the funding in these science sections confirmed that we are seeing more and more 
emerging chemicals of concern, for example pharmaceuticals, new chemicals we are still 
learning about, etc.  How we get ahead of these chemicals or just keep them out of the waste 
stream will continue to be an important part of addressing toxics issues in Puget Sound. If 
anything, we want to avoid the ongoing problem we have with known toxics such as PCBs and 
mercury, which are prevalent throughout our environment and consistently found in fish tissue. 

 

Successes – roof assessment 
One project that we highlight as a success is our Roofing Assessment. This was a large project in 
the source identification bucket. The literature lead us to believe roofs were a key source of 
toxics to Puget Sound. We highlight this because there was good collaboration with the industry. 



We learned that the literature values we used in the Toxics Loading study were higher than what 
we found when we conducted the actual study. 
 
This study involved stakeholders throughout the process in designing a follow-up study to 
evaluate the contribution of various roofing materials as sources of pollutants. The end result was 
a more-informed study that both sides felt was meaningful. Both Ecology and stakeholders 
gained knowledge about the problem and worked together to find solutions. Stakeholders 
provided services and some funding for the study. 
 
Overall the actual measured contaminant levels were lower than literature values: 

• New asphalt shingles release low concentrations of metals. 
• There is a high concentration of Cu in treated wood shakes and copper sheet roofing. 
• Arsenic was also very high in the treated wood shakes. 

 
 

 
 
 

Toxics –implementation 
Our efforts on how to implement toxics reduction fell into four categories: 
 

• Clean up the source of toxics pollution. 
• Fund local efforts to control sources of pollution and prevent the toxics from getting into 

Puget Sound. 
• Education and outreach work to explain how toxics get into the water and provide tools 

to individuals to empower them to keep toxics out of the waters. 
• Look at toxic alternatives to see if there are less toxic chemicals that can be substituted 

for the more toxic chemicals. 
 
One of the bigger investments we made was in cleaning up sources through local source control 
work. This work focused on small businesses. The goal is to work with and educate small 
businesses on how to eliminate dangerous waste, keep pollutants out of stormwater, manage 
stormwater, appropriately manage solid waste, and how to address spills when they occur. With 
this effort we funded six jurisdictions: Bothell, Snohomish County, Port Angeles, Kirkland and 
Everett. 



Success - PAHs and wood stoves 
The 2011 Puget Sound Source Assessment highlighted polycyclic aromatic 
hydrocarbons (PAHs) as a chemical on which to focus attention. PAHs are made 
up of about 100 different chemicals that are released from burning coal, oil, 
gasoline, trash, along with tobacco, wood and other organic substances including 
charcoal broiled meat. The 2011 Toxics assessment said that wood stoves and 
fireplaces are the largest sources of PAHs to Puget Sound. One of the sub-grant 
funded projects focused on replacing old woodstoves. Over 800 woodstoves were 
removed from use, resulting in about 600 pounds of PAHs removed from the 
environment. 

Success - Creosote piling removal 
There were a number of creosote piling removal projects that were funded by this grant. We 
followed up with some effectiveness monitoring projects and were able to make some substantial 
changes in procedures on how we conduct this work in the future. 
 

One site in Quilcene Bay, located in herring and smelt 
spawning habitat, contained 482 pilings and was identified 
as a place to conduct effectiveness monitoring. The 
monitoring results raised a serious concern, as PAH 
concentrations in herring embryos at the site were 17 times 
higher on average after the pilings were removal than 
before. 

 
Contractors performing the removal found the deteriorating pilings (approximately 100 years 
old) were difficult to remove.  Many of the pilings were cut in place, and a large amount of loose 
creosote-coated debris was left behind after the removal operations ended.   As a result of 
DFW’s findings, along with a video survey of the area showing the sea floor at the site strewn 
with creosote-laden debris, DNR revised its piling removal protocols. This information was also 
useful to Ecology’s Toxic Cleanup Program in producing a Standard Operating Procedure for 
piling removal operations at Puget Sound cleanup sites. 
 

Nutrients 
We did not have a nutrient assessment body of work like the Toxics Assessment, but we have 
worked to start comprehensive nutrient model for Puget Sound. The NEP investments from this 
grant helped finalize the Salish Sea model. We also used the NEP investments to start addressing 
nutrient obvious sources. A Nutrient Synthesis is being developed and a copy will be sent to 
EPA on completion. 

Science 
We made the following scientific investments on nutrient study and implementation: 
 

• Finishing key work on the nutrient model to address all of Puget Sound. We added 
important components to it that would help inform where to focus nutrient reduction and 
ocean acidification efforts. By having this model complete we will meet the Biennial 



Science plan goal of having a model that will help inform hat activities would have best 
result for addressing PS nutrient issues. 
 
We also received some additional funding to use the ether model to better understand the 
ocean acidification issues facing Puget Sound. Nutrients are a key cause of ocean 
acidification. 

• Salish Sea Model - NEP funding allowed us to add enhancements to the Salish Sea 
Model to evaluate ocean acidification, nutrient exchange between sediment-water 
(sediment diagenesis), and climate change impacts. 
 
We see nutrient effects in the form of low dissolved-oxygen listings.  The model can be 
used to better understand the impacts of specific nutrient reduction projects—i.e., nutrient 
removal technologies on waste water treatment plants. 
 
Completion of this model to determine human causes of dissolved oxygen impairment 
was a critical piece in the overall strategy for how to address nutrient loads to Puget 
Sound. This model is being used as a foundation for development of the Puget Sound 
Nutrient Strategy.  We held the kick-off meeting in July 2017 for this effort, and will hold 
more meetings throughout this year 
 
Here is what the current project schedule looks like: 
 
Phase 1: 2017 – end 
Share and communicate best available science so the public and stakeholders understand 
the problem. 
 
Phase 2: 2018 – 2021 
Collaboratively develop a Nutrient Reduction plan for Puget Sound. 
 
Phase 3: 2022 – 2032+ 
Implement the nutrient reduction plan to improve water quality in Puget Sound. 

• One of our projects is to develop a nutrient synthesis of all the nutrient projects done 
through this funding. Once it is complete we will provide a copy to EPA. 

 

Implementation 
The majority of nutrient implementation funding went to field staff to meet Near Term Actions 
that would increase compliance with environmental laws and reduce, control, or eliminate 
pollution from working farms. 
 
Funding was also provided to support local efforts that addressed nutrient sources.  These came 
out of TMDL strategies or other cleanup efforts. 
 
We provided funds for getting WQ BMPS on the landscape.  We did this on our own and also by 
coordinating with the Department of Health Pollution Identification and Correction (PIC) work. 
 



We also funded efforts to install and monitor denitrifying septic systems, but in that process 
learned that the maintenance was too costly and difficult. 

Conclusion 
This federal grant provided flexible funding to allow Ecology to fund and pursue activities and 
sub-projects (NTAs) focused on enhancing Puget Sound.  In addition, the results of this total 
body of work serves as a key foundational element for the continuation of the new EPA Strategic 
Initiative Funding Model and Ecology’s efforts to improve Action Agenda Vital Signs through 
the Stormwater Strategic Initiative (SW SI) and the Marine Waters Initiative. 

Final Lessons Learned 

 This T/N grant allowed us to work with a period of time that allowed for the completion of 
the Salish sea model. Without that time frame we would not have been able to complete the 
model and have a good tool to inform the Marine Waters Initiative. 
 

 Including both the Puget Sound Partnership and EPA Region 10 on the T/N Core Team 
helped to coordinate project development and funding decisions. 
 

 By using the T/N management team format to develop and manage the 2015 Strategic 
Initiative Transition Team (SITT) for nine months helped provide continuity of concept for 
the NEP models. However, this significantly impacted the close attention to detail required to 
manage this large complex federal grant. 

 
  







 Toxics Science $   185,538 WDFW Seafood project  $ 315,176 

Source identification     

 Toxics Science $   561,811 Roofing Project  

 Toxics Science $   173,000 Marina Metals Study  

 Toxics Science $   102,000 Elliot Bay Sediment Monitoring $ 836,811 

Modeling     

 Toxics Science $   177,475 Box Storm Model $ 177,475 

     

 Toxics Science Total $ 2,067,127   
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